
Power Conversion

May 6, 2004

Intermountain Power Services Corporation
850 West Brush Wellman Road
Delta, UT 84624-9546

Attention: Mr. Jon Christensen

Subject:

Our Ref:

Your Contract No. 04-45605

Our GD70107

Dear Mr. Christensen:

Referencing our meeting April 29, 2004, we had an outstanding item regarding pricing on future
drive system releases.

Referencing your contract section PART C - DIVISION C2 BIDDING DOCUMENTS - PROPOSAL
SCHEDULE, the pricing provided (copy attached) is still valid with the following commen~s:

As discussed in our April 29, 2004 meeting, the attached pricing includes:
Rearranging of the regulator components with possible
movement of the SIGMA keypad to the door

- Supply and machine termination supports and modifications
- Enlargement of panel bolt holes with appropriate washers
- Back panel lifting handles
- Ground bus and conduit rerouting
- Switch termination height modifications
- Replacement of antilog isolators

o The release date for the next two units would be extended to May 21,
2004.

During our meeting, we discussed the possibility of IPSC releasing all seven drives. The seven
drives would have delivery requirements of:

2 Units
3 Units
2 Units

February 2005 (By IPSC)
Between October 2005 and February 2006 (by IPSC)
October 2006 (Proposed by ALSTOM)

Based on the above release schedule, a proposed payment schedule is attached.
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